

**Phenomenological Research  
and  
Analysis**

**Author:**

**Earling DeGraff and Edwin C. May, Ph.D.**

*23 April 1993*



**Science Applications International Corporation**

*An Employee-Owned Company*

**Presented to:**

**U. S. Government**

**Contract MDA908-93-C-0004**

**(Client Private)**

**Submitted by:**

**Science Applications International Corporation**

**Cognitive Sciences Laboratory**

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)  
document clearinghouse in the world. The research efforts here are  
responsible for the declassification of hundreds of thousands of pages  
released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

## I OBJECTIVE

---

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.\*

## II PROGRESS REPORT

---

### 1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between 30 December 1992 thru 23 April 1993. Please see the Technical Report—Study/Service for complete details.

#### 1.1 CIn 1: Research

The primary activities during the reporting period included:

- Institutional Review Board Meeting on 22 January 1993 and approval of human use protocols.
- Policy Oversight Board Meeting on 17 & 18 March 1993 and approval of current policy.
- Scientific Oversight Committee Meeting on March 26 and approval of technical protocols.
- International conference held at SAIC/Menlo Park on 8 March through 16 March 1993.
- Pilot trials begin for Physiological Effects of Remote Observation Experiment.
- Pilot trials begin for Anomalous Cognition/Entropy Experiment.
- Purchased Government Furnished Equipment as required by contract.

### 2. Changes

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones during this reporting period.

### 3. Problems

There were no problems encountered during the reporting period.

#### 4. Financial summary

##### 4.1 Total Project Statistics (\$1,335,421 k) CLIN 001

Total Project Financial History

Date	Expenditure (\$k)
29 January 1993	\$47,979
1 March 1993	\$135,769
26 March 1993	\$254,921
23 April 1993	\$409,954