




DEPARTMENT OF THE ARMY
US ARMY ELECTRONICS RESEARCH AND DEVELOPMENT COMMAND
US ARMY ELECTRONIC WARFARE LABORATORY
INTELLIGENCE MATERIEL DEVELOPMENT AND SUPPORT OFFICE
FORT GEORGE G. MEADE, MARYLAND 20755



DELEW-I-L

November 14 1984

SUBJECT: Amendment November 2 to Letter Order Number 18 -
Approval for Contract Completion Extension

Mr. James Dolen
Senior Contracts Administrator
SRI-International
333 Ravenswood Avenue
Menlo Park, California 94025

Dear Mr. Dolen:

References:

- a. Letter, IMDSO, DELEW-I-L, 7 November 1983, subject:
Letter Order No. 18.
- b. Letter, IMDSO, IAGPA-F-SA, 9 January 1984, subject:
Amendment No. 1 to Letter Order No. 18.
- c. SRI-International Memorandum, 9 November 1984, subject:
Request for Contract Completion Extension.

This is Amendment Number 2 to Letter Order No. 18 which constitutes a U.S. Government contract for services.

Your request for an extension of the completion dates of Statements of Work (SOW) ESU's 83-134, 83-144, 83-145, 83-147, and 83-148 until 21 December 1984 is approved with the understanding that completion is defined to mean delivery of all reports as specified in individual SOW's.

The following changes to reference a and the Statements of Work are necessitated by the extension of completion dates.

- a. Letter Order No. 18: Change delivery schedule paragraph to read: "Delivery for Statements of Work for Training will be 21 December 1984, and 21 December 1984 for research studies."

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

b. ESU 83-145. Change paragraph 4.4 to read:
"Training will will be completed by 14 December 1984 and reports
submitted by 21 December 1984."

c. ESU 83-148: Change paragraph 4.4 to read: "All
work will be completed by 21 December 1984."

In accordance with your request, the changes in delivery dates
are made on a no cost basis.

Sincerely,



James C. Brownlow
Department of the Army Civilian
Intelligence Materiel
Development and Support Officer

ACCEPTANCE BY SRI-International: _____

DATED: _____

Nov. 29, 1984

