

IAGPC-G

19 November 1982

MEMORANDUM FOR ADCSOPS-HUMINT

SUBJECT: Status of Project CENTER LANE (U)

1. (C) Project CENTER LANE remains non-operational pending resolution of the space problem.
2. (U) In a meeting with DCSOPS, DCSRM and DCSPER action officers on 18 Oct 82, a course of action was agreed upon which was basically as follows:
  - a. DCSPER - Identify unfilled positions not in the NFIP.
  - b. DCSOPS - Do an impact analysis and identify positions to which personnel could be assigned.
  - c. I would request required personnel actions.
3. (C) This procedure was followed for only 2 of the 5 required spaces. Subsequent to the 18 October meeting a determination was made by either DCSOPS or DCSPER personnel that ASD would identify spaces to support incumbent ██████████ personnel. The ██████████ action officer told me that this action had not been coordinated with ASD and could not be accomplished without written direction from HQ INSCOM. SG1B
4. (C) In the last meeting with the DCSOPS action officer (17 Nov 82), he restated that ASD is to come up with the 3 required spaces. The ██████████ action officer and Mr Del Toro have continued to state that ASD only manages spaces provided to them and has no spaces of their own to support CENTER LANE. SG1B
5. (C) Pending identification of the final 3 spaces INSCOM cannot meet the Congressional direction for operation of Project CENTER LANE.

*R. Jachim*

ROBERT J. JACHIM  
LTC, MI  
Project Manager

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>