



This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

## I OBJECTIVE

---

---

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.\*

---

\* This report constitutes the deliverable DI-MGHT-80227 under contract number MDA908-91-C-0037.

## II PROGRESS REPORT

---

---

### 1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between 31 March through 6 June 1992. Please see the Interim Technical Report for the same time period for complete details.

#### 1.1 Clin 1: Research

The primary activities during the reporting period included:

- Continue new approaches with the sponsor for potential applications.
- Continue conducting AC trials within lucid dreams with both populations.
- Completed geomagnetic correlations to AC.
- Continue enhancing detection of AC with binary coding experiment.
- Conclude Target and Sender Dependencies in Anomalous Cognition Experiment.
- Attend Society for Scientific Exploration Conference 6/10–6/15.

#### 1.2 Clin 3: Support Activity

There was no activity under this clin.

#### 1.3 Clin 4: Hardware and Software

All hardware and software purchases have been received.

#### 1.4 Clin 5: Support Activity (Option 1)

There was no activity under this clin.

### 2. Changes

No changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones occurred during this reporting period.

### 3. Problems

There were no problems encountered during the reporting period.

## 4. Financial summary

### 4.1 Total Project Statistics (\$1,442.057 k)

Figure 1 shows that the overall project expenditures are near the ideal linear curve. The actual spending curve falls below the linear model. This can be accounted for by the fact that the subcontract vouchers and the expected equipment purchases are not yet included in these figures.




Figure 1. Financial Performance for Total Project

Table 1.

Total Project Financial History

Date	Expenditure (\$k)
1 March 1991	\$6.812
29 March 1991	\$41.632
26 April 1991	\$91.944
24 May 1991	\$211.899
21 June 1991	\$258.388
19 July 1991	\$328.615
16 August 1991	\$399.904
13 September 1991	\$484.452
11 October 1991	\$567.262
08 November 1991	\$626.577
06 December 1991	\$749.229
10 January 1992	\$829.206
31 January 1992	\$925.595
29 February 1992	\$974.140
31 March 1992	\$1,047.683
1 May 1992	\$1,130,585
28 May 1992	\$1,205,105
09 June 1992	\$1,218,936

### 4.2 CLIN 1 — Research (\$1,062.760 k)

The remaining items left to perform on the statement of work will be completed on this CLIN.




Figure 2.3 Financial Performance for SOW 6.1, 6.2, 6.3

Table 2.

#### Total Project Financial History

Date	Expenditure (\$k)
1 March 1991	\$6.812
29 March 1991	\$34.528
26 April 1991	\$60.232
24 May 1991	\$92.813
21 June 1991	\$115.303
19 July 1991	\$151.531
16 August 1991	\$177.491
13 September 1991	\$215.398
11 October 1991	\$244,112
08 November 1991	\$309.198
06 December 1991	\$387.474
10 January 1992	\$466.776
31 January 1992	\$561.092
28 February 1992	\$606.832
27 March 1992	\$683.180
1 May 1992	\$763,351
28 May 1992	\$837,870
09 June 1992	\$851,702

**Next 2 Page(s) In Document Exempt**