

**Phenomenological Research
and
Analysis**

Author:

Edwin C. May, Ph.D., Douglas MacGowan, and Earling DeGraff

31 December 1993



Science Applications International Corporation

An Employee-Owned Company

Presented to:

U. S. Government

Contract MDA908-93-C-0004

(Client Private)

Submitted by:

Science Applications International Corporation

Cognitive Sciences Laboratory

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of hundreds of thousands of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

I OBJECTIVE

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.*

II PROGRESS REPORT

1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between 11 September 1993 through 31 December 1993.

1.1 CIlIn 1: Research

The primary activities during the reporting period included:



- Concluded Physiological Effects of Remote Observation Experiment.
- Concluded Anomalous Cognition/Entropy Experiment.
- Concluded EEG Experiment.

2. Changes

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones during this reporting period.

3. Problems

There were no problems encountered during the reporting period.

4. Financial summary

4.1 Total Project Statistics (\$1,425,613 k) CLIN 001




Figure 1. Financial Performance for Total Project

Total Project Financial History

| Date | Expenditure (\$k) |
|-------------------|-------------------|
| 29 January 1993 | \$47,979 |
| 1 March 1993 | \$135,769 |
| 26 March 1993 | \$254,921 |
| 23 April 1993 | \$409,954 |
| 26 May 1993 | \$512,946 |
| 22 June 1993 | \$595,783 |
| 16 July 1993 | \$694,479 |
| 13 August 1993 | \$803,520 |
| 10 September 1993 | \$898,680 |
| 11 October 1993 | \$984,322 |
| 11 November 1993 | \$1,050,372 |
| 7 December 1993 | \$1,128,179 |

Figure 1. shows that the overall project expenditures are above the ideal linear curve. This can be accounted for by the fact that subcontractors, consultants, government furnished equipment and maintenance, were paid in the beginning of the contract. As we approach the end of the contract, the actual costs will level to the linear spending curve.