

PROJECT

To update the FBI database for informant names and released information.

ARRB Staff Initiator: Phil Golrick, Noelle Gray

Timetable: 4-5 days if done by one person; 3-4 days if done by two people.

Synopsis: Update database which keeps track of released informant names and other information. Chet will implement a system by which the intern can access this database without giving them access to Review Track.

Staff requirements: Provide copies of documents (after Board action or Bureau consent release) to interns; approximately half an hour of instruction by Phil or Kevin as to what exactly they are looking for; computer access arranged by Chet to this limited area of Review Track.

Summary/Background: There are about 200-250 names that need to be added to the released database in the postponement detail; time constraints have prevented the FBI team from doing so to this point. The interns will, upon receiving instruction from Phil or Kevin, read the documents with released names involved, and add any newly released names to the database.