

## Timetable

April

8 Package to Experts  
Package to Board  
FR Chapter 4 Draft Completed

13 Board Meeting  
Board vote on all WC  
Board vote on all LBJL  
Board vote on all JFKL  
Board vote on all Ford

14 Experts Conference

15 Closeout Ike Library

May

12 Board Meeting  
Board vote on all HSCA

June

17 Board Meeting

July

August

Closeout WC  
Closeout HSCA  
Closeout

September