

SAS/LOG  
6823  
11 Dec 63  
INDEX  
NO INDEX  
FILE IN CS FILE NO

12

TO: JMWAVE  
FROM: DIRECTOR  
CONF: SAS B  
SOD 6/04, NR

BIG FILE  
DEFERRED  
ROUTINE

TO: WAVE INFO  
TYPE:  
REF: DIR 744920

CITE DIR 88751

1. REF DELIVERY SCHEDULE DELAYED DUE TO LATE DECEMBER RESULT PRODUCTION DIFFICULTIES. CONTRACT COMPLETION DATE ALSO DELAYED BY APPROXIMATELY 30 DAYS.
2. HEADQUARTERS WILL EXPEDITE COMPLETION CONSISTENT WITH MAINTAINING QUALITY. REQUEST YOU REVIEW REQUIRED DATES AND ADVISE.

END OF MESSAGE

**RUBBER BOATS**

\* Partial delivery to be available 29 Nov.

*[Signature]*  
BRUCE A. CHEEVER  
AC/SAS  
RELEASING OFFICER

OL/PD MR. <sup>03</sup> ROGER BACHELDER (telecom)

SIS/NO: *[Signature]*

*[Signature]*  
DAVID B. CRESON  
C/SAS/LOG

COORDINATING OFFICERS

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

12331