Approved For Release 2000/08/08: CIA-RDP96-00788R002000100004-6

### INTRODUCTION

### VUGRAPH #1

- A. Now that you have seen where we are in regard to applying coordinate remote viewing (CRV) to intelligence targets, and have been given a brief review of the current state-of-the-art, I wish to give you a program that will accomplish our goals in the Grill Flame research.
- B. There have been many cirticism offered concerning research in this area. For the most part, however, the flaws that are pointed out are well known to those of us responsible for the program. We could even and a few time the coservers
- C. ALL OF THE CRITICISMS, HOWEVER, CAN BE GROUPED INTO JUST THREE MAJOR PROBLEMS.
  - 1. Not enough funds
  - 2. Not enough central management
    - 3. No TERMINATION POINT
- D. THE PROGRAM I PROPOSE WILL DEAL WITH THESE CRITICISMS AND HOPEFULLY PUT THEM TO REST.
- E. THE STRUCTURE I PROPOSE IS DEPICTED ON THE VUGRAPH

This document is made available through the declassification efforts and research of John Greenewald, Jr., creator of:

## The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

**Discover the Truth at: http://www.theblackvault.com** 

#### MEMBERSHIP OF GRILL FLAME GROUPS

- A. Full and voting membership would be por all DoD elements providing funds for research.
- B. Any other representatives from DoD or non-DoD agencies deemed appropriate by the group. Would serve as ad HOC MEMBERS.
- C. WORKING GROUP MEMBERSHIP WOULD BE:
  - 1. MID LEVEL REPRESENTATIVE, FROM INVOLVED

- 2. Provide Technical Expertise.
- D. PRIMARY MONITOR WOULD BE
  - 1. SELECTED FROM PARTICIPATING AGENCIES AND
  - 2. COORDINATE ALL CONTRACT WORK.

VUGRAPH#3

### MISSIONS OF GRILL FLAME


THE MISSION OF THE WORKING GROUP WOULD BE TO

- 1. PREPARE AND REVIEW THE FINAL CONTRACT.
- 2. PROVIDE GUIDANCE TO CONTRACTORS.
  - REVIEW CONTRACT RESULTS.
  - 4. ESTABLISHES PRIORITIES FOR RESEAR CH PROJECTS.
  - PROVIDE FORMAL APPROVAL FOR ALL PUBLICATIONS.

# VUGRAPH 4

- B. THE PRIMARY CONTRACT MONITOR WOULD
  - 1. SERVE AS INTERFACE BETWEEN G.F. STRUCTURE MAND CONTRACTORS.
    - 2. MONITOR DAY TO DAY RESEARCH ACTIVITIES TO INSURE THE WORK IS BEING DONE AND IS OF THE QUALITY AND TYPE THAT IS DESIRED .
  - 3. REPORTS RESEAR CHRESULTS TO G.F. STRUCTURE.
    - 4. SERVES AS PRINCIPLE LINK BETWEEN DOD AND RESEAR CHERS AND THE RESEAR CHERS AND DOD.
  - 5. INTERPRET RESEARCH GUID ANCE AND PROVIDE FINAL GUID AN Œ TO INVESTIGATORS.
    - 6. INSURES THAT THE RESEARCH MEETS THE GOALS OF THE GRILL FLAME STRUCTURE.

VUGraph



Next 2 Page(s) In Document Exempt

### Approved For Release 2000/08/08 : CIA-RDP96-00788R002000100004-6 [F][N][N][n]

- A. ALL FUNDING FIGURES ARE PROJECTED OR PLANNED IN FY 80
  - 1. AF CONTRACT OF \$70K BEING PROCESSED
  - 2. DIA HOPES TO REPROGRAM 125K
- B. IN FY 81 BASED ON AVAILABLE GDIP FIGURES
  - 1. AF 1-1 \$156K
- 2. ARMY \$150K
  - 3. DIA \$150<u>k</u>
- C. FUNDS THEN WOULD BE PROVIDED BY EACH PARTICIPATING AGENCY
  IN APPROXIMATELY EQUAL AMOUNTS.
- \* D. FUNDS FOR A THREE YEAR PROGRAM SHOULD BE ESTABLISHED.
  - E. FUNDING AT THIS LEVEL WILL KEEP THE PROGRAM ALIVE.
    - 1. Some progress, can be anticipated and we could meet our primary goal.
  - 2. THE PRINCIPLE EFFORT WOULD BE TO CONTINUE RESEARCH
    ON THE APPLICATION OF COORDINATE REMOTE VIEWING
    (CRV) TO INTELLIGENCE.

- 3. IT WILL NOT SUPPORT ALL THE CURRENT TEAM ON BOARD AT SRI.
- 4. TRAINING WILL BE HAMPERED IN EXTENT AND NUMBERS.
  - 5. No MULTI-CONTRACTOR INVOLVEMENT.
- F. To properly fund the research and meet the criteria and recommendations that have been made would require \$600K to \$1M/per year.

Vu Graph #5-off

### CONCLUSIONS

#### In conclusion,

- 1. THE PURPOSE OF THIS MEETING IS TO PROVIDE THE INTERESTED PARTIES A CURRENT STATUS REPORT ON GRILL FLAME RESEARCH.
- 2. It is further hoped that decisions can be made now with regard to the future funding of Grill Flame activities.
- 3. The 150K per player is a minumum program. At least this much must be committed per year over the next 3 years.
- 4: If this cannot, or should not happen, then it is truly time. To officially close the program and stop all R&D and funding.
- FINALLY, HOW DOES THE PROGRAM OFFERED HERE DIFFER FROM WHAT HAS BEEN DONE?

FIRST,

- A. THERE WILL BE A MANAGEMENT AND FUNDING.
- B. THE COMPOSITION OF THE G F STRUCTURE AND THE MISSION OF EACH GROUP ARE SPECIFICALLY DEFINED.
  - C. THE PROGRAM WILL TRULY BECOME A JOINT DOD
    - IT IS SUGGESTED THAT THIS BE
      ACCOMPLISHED BY PROVIDING THE
      RESEARCHERS A JOINT SERVICE CONTRACT
      WHERE BY ALL THE AGENCIES MIPR FUNDS
      TO ONE AGENCY AND ONE CONTRACT BE
      ISSUED FOR ALL GRILL FLAME RESEARCH.

### **PROGRAM**

THE PROGRAM AS SUGGESTED WILL HAVE A BEGINING, A MIDDLE AND MOST IMPORTANTLY AND END.

- A. To accomplish this the program will BE INITIATED WITH A PRINCIPLE GOAL OF APPLYING THE CRV TECHNIQUE TO INTELLIGENCE USE.
- B. AT THE END OF THREE YEARS ONE OF THE FOLLOWING RECOMMENDATIONS WILL BE MADE
  - 1. ALL FUNDING SHOULD BE TERMINATED.

    BECAUSE IT DOES NOT APPEAR THAT IT CAN

    EVER BE USED BY THE INTELLIGENCE COMMUNITY OR
  - 2. THE PHEMONENA WILL ASSIST US IN
    GAINING INTELLIGENCE AND WE SHOULD: EITHER
    A) WORK WITH THE CONTRACTORS
    - A) WORK WITH THE CONTRACTORS

      IN SETTING UP AN APPLICATIONS GROUP OR
- AND DEVELOP OUR OWN APPLICATIONS

  GROUP.

EACH ORGANIZATION THEN SHOULD CONSIDER WHAT THEY HAVE HEARD HERE TODAY AND DECIDE WHAT PART THEY WISH TO PLAY IN FUNDING GRILL FLAME RESEARCH.

IF DIA is able to reprogram the \$125K the program will only be safe till 1 Oct.