


SECRET

DT-S- 1019-S



DEFENSE
INTELLIGENCE
AGENCY

PROJECT UPDATE (U)

18 January 1991

NOFORN
SECRET

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of hundreds of thousands of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

SECRET

Approved For Release 2000/08/08 : CIA-RDP96-00789R002900180001-1

PROJECT UPDATE

BRIEFING PRESENTED TO GDIP

18 January 1991

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: DIA/DT
DECLASSIFY ON: OADR

Approved For Release 2000/08/08 : CIA-RDP96-00789R002900180001-1

SECRET

PROJECT UPDATE

RECENT EVENTS

1990

DIA/DT PROJECT CONTROL	13 SEP
CONTINUING PROJECT VISITS	FROM 21 SEP
BRIEFING TO SSCI/HPSCI STAFF	9 OCT
CONGRESSIONAL AUTHORIZATION (ADV NOTICE)	16 OCT
PROJECT ORIENTATION SHIFT	
- ██████████ DETAILED	24 OCT
- KEY ACTIONS/MILESTONES DEVELOPED	6 NOV/17 DEC
- TWO ADDITIONAL PERSONNEL ASSIGNED	19 NOV/17 DEC
STATUS BRIEFING TO SSCI STAFF (ED, DT)	20 NOV
SAP CANCELLATION/DOD IG REPLY	22 NOV

SG1J

STAFFING

• ASSIGNED BILLETS (JTDRNS)

- 86302 O04 (VACANT)
- 86303 O03
- 86304 O03 (VACANT)
- 86305 O02
- 86306 E07 (INDIVIDUAL EXTENDED)
- 86307 GG-11
- 86308 GG-11 (TRANSFERRED
TO PW/MIA)
- 86309 GG-13
- 86310 GG-14
- 86312 GG-07
- 03572 GG-09 (NEW BILLET)

• DETAILED

- SG1J - [REDACTED] (DT-5A)
- [REDACTED] (DT-5B)

- PRE-SEPT 90: 7 ON BOARD
- CURRENTLY: 10 ON BOARD

KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS

- KEY PROJECT MILESTONES/GAME PLAN 6 NOV 90
- COLLECTION REQUIREMENTS IDENTIFIED 9 NOV 90
- GENERAL BASIC AND
APPLIED RESEARCH PLANS PUBLISHED 15 NOV 90
- INITIAL PSYCHOENERGETICS
DATA BASE PUBLISHED 16 NOV 90
- OPERATIONAL PROJECT PROTOCOLS DEFINED 21 NOV 90
- FIRST YEAR RESEARCH OBJECTIVES DEFINED 27 NOV 90
- FACILITY SURVEY COMPLETED 12 DEC 90
- MIPR ACTION
 - BUILDING REFURBISHING IN PROGRESS (RLE)
 - TELEPHONE SYSTEM CHANGE IN PROGRESS (RLE)
- OTHER
 - WATER QUALITY, HEALTH,
WORK ENVIRONMENT, SAFETY, ETC. COMPLETE

KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS (CONT'D)

•DATA EVALUATION METHODS DOCUMENTED	13 DEC 90
•DATA EVALUATION METHODS DEVELOPED/DOCUMENTED	13 DEC 90
•INITIAL COLLECTION PLANS DEVELOPED	13 DEC 90
- DOCUMENT PUBLISHED	15 JAN 91
•PROTOCOLS FOR BEACON PERSON TARGETING PUBLISHED	19 DEC 90
•ADP/DBM REQUIREMENTS DEFINED	20 DEC 90
•TASKING MECHANISM REVIEWED	10 JAN 91
•SPECIFIC ACTIVITY DEMONSTRATION DOCUMENTED	15 JAN 91
•CONTRACT PACKAGE DEVELOPED AND COMPLETED	
- DT ADVANCE NOTICE TO RS	4 DEC 90
- DT DRAFT COMPLETED	13 DEC 90
- OK RSQ	16 JAN 91

EXTERNAL ACTIVITIES

SG1A

SG1G□

19 NOV 90

SG1G

-REPLIES

27 DEC 90
IN PROGRESS

- SPECIAL EDUCATION/TRAINING OPPORTUNITIES
 - ATLANTIC UNIVERSITY CONFERENCE
 - PARAPSYCHOLOGICAL ASSOC CONFERENCE

16-17 FEB 91
8-12 AUG 91

- CONTACTS WITH FORMER MEMBERS
 - END OF TOUR REPORTS BEING ASSEMBLED
 - IMA RESERVIST ASSIGNMENT UNDER REVIEW
 - EXAMINE POSSIBLE "ALUMNI SUPPORT"

CONTINUING

INVESTIGATIONS

- DR: SELECTED VIEWING AUTHORIZED, WITHIN CONTEXT OF OVERALL PROGRAM OBJECTIVES AND CAPABILITIES


- SUMMARY VIEWING REPORTS COMPLETED

-PROJECT 90104	30 OCT/6 NOV 90
-91001	4 JAN 91
-91002	14 JAN 91
-91005	17 JAN 91

- ACTIVITY IN PROGRESS

- MULTI-FACETED TASK
- SPECIFIC TASKS (2)

DATA DEVELOPMENT, EVALUATION AND ASSESSMENT



ADDITIONAL CURRENT ACTIVITIES

GROUP ONE

- TRANSITION FROM SAP TO LIMDIS IN PROGRESS
- LONG TERM DETAILED RESEARCH PLAN IN PROGRESS
- CBBJ SPECIAL REPORT IN PROGRESS
(DUE 29 APR 91)
- IC USER SURVEY (DCI ACTION) DT DEVELOPING
OPTIONS/APPROACH
- POSSIBLE IC TASK MGT. STRUCTURE DT DEVELOPING
OPTIONS/APPROACH

GROUP TWO

- EXTERNAL DATA BASE INTERFACES
- DETAILED PROTOCOL/PROCEDURES

ADDITIONAL CURRENT ACTIVITIES (CONTINUED)

- LESSONS LEARNED DOCUMENTATION
- DEVELOPMENT REVIEWS
- DETAILED COLLECTION
 - EXPANDED REQUIREMENTS
 - PLANS/ACTIONS IMPLEMENTED
- PARTICIPATE IN EXTERNAL RESEARCH
- RESEARCH REVIEW/ASSIMILATION
- OVERVIEW AND SPECIFIC BRIEFINGS

PROJECT OBJECTIVES/ISSUES

- MAINTAIN PROJECT STABILITY
- PERSONNEL PROFESSIONAL DEVELOPMENT
- MAINTAIN RESEARCH/APPLICATION BALANCE
- PRODUCE DEFINITIVE AND OBJECTIVE ASSESSMENTS
- SUPPORT BROADER INTELLIGENCE PROGRAMS
- PROTECT/DEVELOP/ENHANCE UNIQUE CAPABILITIES
- SEEK MODEST FUNDING SUPPORT
 - EXTERNAL
 - DIA PROGRAM
- BILLET AUTHORIZATION

CONCLUSIONS

- PROACTIVE MANAGEMENT
- SYSTEM FOR OBJECTIVE EVALUATION
- IMPROVED UNIT ENVIRONMENT/MOTIVATION
- MOVING INTO BALANCED PRODUCTION, RESEARCH,
AND INVESTIGATION PHASES