

NATIONAL ACADEMY OF SCIENCES \* NATIONAL RESEARCH COUNCIL

COMMITTEE ON TECHNIQUES FOR THE ENHANCEMENT OF HUMAN PERFORMANCE

2101 Constitution Avenue Washington, D.C. 20418

FACSIMILE TRANSMISSION

DATE: March 8, 1995

SG1I TO: [redacted] ORD

SG1A [redacted]

FROM: Daniel Druckman

RETURN FAX #: (202) 334-3584 TEL #: (202) 334-2355

NUMBER OF PAGES: (including cover sheet) 3

SG1I MESSAGE: [redacted] Attached are the tasks and rough timelines for an NRC study tailored somewhat to the needs of this project but conceived in terms of a one-year time period. Hope this is helpful.

Dan 

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)  
document clearinghouse in the world. The research efforts here are  
responsible for the declassification of hundreds of thousands of pages  
released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

## NRC Study Process Flow

### I Initiate Project

- Write proposal/budgets
- Obtain internal approvals

### II Form Committee

- Nomination of Chair, members, and alternatives
- Obtain internal approvals
- Write appointment letters

### III Schedule and prepare for meetings

- Develop agendas
- Meeting logistics
- Assemble material for agenda books
- \* ● Analyze bias situations
- Conduct meetings (Chair and Study Director)

### IV Conduct Site Visits and Briefings

### V Prepare commissioned papers and report

- Commission paper writers
- Prepare an outline for papers
- Prepare initial draft of report based on papers
- Committee review draft
- Revisions and edits based on committee comments
- Sign-off by members
- Professional editing

### VI Obtain Final Report Approval

- Report sent out to reviewers
- Respond to reviewers with revisions
- Obtain Report Review Committee Approval

### VII Publication

\* Important to this study.

TIME LINES FOR A ONE YEAR PROJECT

TASKS	TIME LINES												
	0	1 month	2 months	3 months	4 months	5 months	6 months	7 months	8 months	9 months	10 months	11 months	12 months
I	█	█											
II	█	█											
III													
Meeting 1			█	█									
Meeting 2					█	█	█						
Meeting 3									█	█	█		
IV				█	█	█	█	█					
V				█	█	█	█	█	█				
VI										█	█	█	
VII											█	█	█

03/08/95 17:03 202 334 3584 DELHP CBASSE-NAS 003