


Minutes - Planning Meeting  
Star Gate Declassification  
19 September 1995

SG11

Attendees:



The meeting was held to discuss how to accomplish the review and declassification of the Star Gate program and related documentation in accordance with Congressional direction.

The principal results of the discussion were:

- Brief the Agency Review Panel (ARP) on the Congressional direction and obtain their approval to proceed as planned (subsequently arranged with SG11 [redacted] 51406 for 1330 hours on 9/28 in room 7D02).
- Include in Management Plan to Congress the plan to expeditiously review and declassify the documentation (complete within 2-years) **contingent** upon the approval of Congress to use some of the billets and funds previously provided to accomplish this task.
- Explore the possibility of having the National Archives implement the declassification of the documentation under funding and guidance provided by CIA.  
SG11
- [redacted] agreed that he would provide the leadership to accomplish the declassification if no other organization accepted the task **but contingent** upon the provision of the additional billets and funds noted above.  
SG11
- [redacted] offered the support of her group in responding to future FOIA requests.  
SG11
- [redacted] noted that the recent records management person assigned to ORD was not senior enough to lead this task and implied that ORD would need to assign someone from the ORD staff to be the lead person to implement the declassification plan.  
SG11
- [redacted] noted that the National Archives needs to be appraised of the document transfer from DIA to CIA

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)  
document clearinghouse in the world. The research efforts here are  
responsible for the declassification of hundreds of thousands of pages  
released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

- the general consensus regarding the process for reviewing and declassifying the available documentation was that it should require a minimal number of CIA staff and depend heavily upon contract support.
- in the context of the previous comment, the possibility of employing the two DIA staff that were previously in the Star Gate PMO was discussed but no decision was reached regarding the possibility.