
An obvious question facing the Board in its last mandated year of existence is whether it will 

be able to complete its work on time. Until now, the Review Board has been faithful to the 

time constraints set by the Act.  Unfortunately, the same cannot be said for other 

components of the review process.  Executive branch agencies and committees of Congress, 

almost without exception, have failed to review all of their records and make them available for 

the Board’s review within the set time limits.  Indeed, many  have yet to complete even their 

initial review.  The Senate Intelligence Committee, for example,  has yet to process the 

complete holdings of its Church Committee files, and the FBI itself has claimed that it will be 

unable to complete its task before the end of the century despite a significant investment of 

resources.   In the rare cases of appeal to the White House, the President has far exceeded 

the thirty-day appeal period, thereby leaving the Board and the FBI in doubt about important 

questions of precedent.   

 

This lack of fidelity to the prescribed deadlines says (in most cases) as much or more  about 

the ambitious time limits set by the Act as it does about the resolve and commitment of the 

parties involved.  The Review Board has done its best to proceed in a practical and realistic 

fashion, and, with continued cooperation from most agencies and new efforts from others, will 

be able to complete its work in all but two areas within the three-year deadline.  With the 

exception of the sequestered collection at the CIA (see page ___ )and the FBI’s HSCA 

collection (see page), the Board expects to complete its review of assassination records 

identified by federal agencies, collected significant non-federal records, and identified and 

processed additional federal records not identified by the agencies.  The Board will not, 

however,  be able to complete the word-for-word, document-by-document review of the 

records that make up the so-called sequestered collections of the FBI and CIA.   

 

The Board has undertaken two initiatives in approaching the final phase of its work: (1) Faced 

with the knowledge that it would not be able to complete the review of the sequestered 

collections within the three-year time frame, the Board instructed the staff to proceed with its 

review of these collections using special guidelines (see page ____)  designed to distinguish 

between records whose relevance to the assassination is clear and those not believed to be 

relevant.  Applying these new standards will permit the staff to identify and review the most 

significant remaining records in order of priority.  

 

(2) Beginning in November 1996, the Review Board embarked on its compliance program (see 

page ___)  which is designed to document federal agency compliance with the Act.  The 

compliance program will help us to organize our efforts in the final phase of our operation.  

Not only will it provide a record of the efforts on the part of the agencies, but it will allow for a 

comprehensive evaluation of completeness of the effort.  

 


